BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No:	1
Item Name:	KSRRB 300 - Excavation for road, drains and similar works KSRRB 300-1. Earthwork excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5 m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods complete as per specifications complete as per specifications. MORTH Chapter 3 P.No 143 I.No 19.1

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)										
Length From	0.00	17.80	2	1.00	0.85	0.85	0.85	0.60	0.91	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	3	1.00	0.85	0.85	0.85	0.60	1.53	
	58.50	88.50	3	1.00	0.85	0.85	0.85	0.60	1.53	
	88.50	103.20	2	1.00	0.85	0.85	0.85	0.60	1.02	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	3	1.35	0.85	0.85	0.85	0.60	2.07	
	139.00	169.00	3	1.35	0.85	0.85	0.85	0.60	2.07	
	169.00	179.70	1	1.35	0.85	0.85	0.85	0.60	0.74	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	3	1.00	0.85	0.85	0.85	0.60	1.53	
	169.00	199.00	3	1.00	0.85	0.85	0.85	0.60	1.53	
	199.00	221.80	2	1.00	0.85	0.85	0.85	0.60	1.16	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	3	1.00	0.85	0.85	0.85	0.60	1.53	
	260.40	282.00	2	1.00	0.85	0.85	0.85	0.60	1.10	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	1	1.00	0.85	0.85	0.85	0.60	0.54	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	1	2.10	0.85	0.85	0.85	0.60	0.93	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	3	1.30	0.85	0.85	0.85	0.60	1.94	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	3	1.00	0.85	0.85	0.85	0.60	1.53	
	382.70	385.00	1	1.00	0.85	0.85	0.85	0.60	0.51	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	385.00	391.00		-	-	-	-	-		C/R
	391.00	421.00	3	1.00	0.85	0.85	0.85	0.60	1.53	
	421.00	425.80	1	1.00	0.85	0.85	0.85	0.60	0.51	
	425.80	431.00		-	-	-	-	-		C/R
	431.00	461.00	3	1.40	0.85	0.85	0.85	0.60	2.14	
	461.00	491.00	3	1.40	0.85	0.85	0.85	0.60	2.14	
	491.00	521.00	3	1.00	0.85	0.85	0.85	0.60	1.53	
	521.00	525.50	1	0.35	0.85	0.85	0.85	0.60	0.18	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	2	1.00	0.85	0.85	0.85	0.60	0.96	
	556.00	559.60	1	1.00	0.85	0.85	0.85	0.60	0.51	
	559.60	589.00	3	1.00	0.85	0.85	0.85	0.60	1.50	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	1	1.00	0.85	0.85	0.85	0.60	0.51	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	2	1.00	0.85	0.85	0.85	0.60	1.08	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	3	1.00	0.85	0.85	0.85	0.60	1.53	
	711.40	725.00	1	1.00	0.85	0.85	0.85	0.60	0.69	
MES Road LHS(From S&T Engineers Pvt LTD near Flyover)										
Length From	0.00	19.50	2	1.00	0.85	0.85	0.85	0.60	0.99	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	2	1.10	0.85	0.85	0.85	0.60	1.27	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	3	1.00	0.85	0.85	0.85	0.60	1.53	
	83.70	87.30	1	1.10	0.85	0.85	0.85	0.60	0.56	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	1	1.10	0.85	0.85	0.85	0.60	0.56	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	3	1.20	0.85	0.85	0.85	0.60	1.70	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	2	1.20	0.85	0.85	0.85	0.60	1.22	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	3	1.00	0.85	0.85	0.85	0.60	1.53	
	182.60	195.40	1	1.60	0.85	0.85	0.85	0.60	1.04	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	3	1.10	0.85	0.85	0.85	0.60	1.68	
	234.30	235.80	1	1.10	0.85	0.85	0.85	0.60	0.56	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	235.80	242.30		-	-	-	-	-		C/R
	242.30	269.00	3	1.10	0.85	0.85	0.85	0.60	1.50	
	269.00	275.00		-	-	-	-	-		C/R
	275.00	302.00	3	1.10	0.85	0.85	0.85	0.60	1.51	
	302.00	309.00		-	-	-	-	-		C/R
	309.00	331.00	2	1.10	0.85	0.85	0.85	0.60	1.23	
	331.00	337.50		-	-	-	-	-		No Work
	337.50	352.50	2	1.00	0.85	0.85	0.85	0.60	0.77	
	352.50	356.00		-	-	-	-	-		No Work
	356.00	364.40	2	1.10	0.85	0.85	0.85	0.60	1.12	
	364.40	366.50		-	-	-	-	-		No Work
	366.50	379.50	2	2.00	0.85	0.85	0.85	0.60	2.04	
	379.50	384.00		-	-	-	-	-		No Work
	384.00	410.60	3	1.00	0.85	0.85	0.85	0.60	1.36	
	410.60	416.00		-	-	-	-	-		C/R
	416.00	446.00	3	1.00	0.85	0.85	0.85	0.60	1.53	
	446.00	465.00	2	1.10	0.85	0.85	0.85	0.60	1.07	
	465.00	472.20		-	-	-	-	-		No Work
	472.20	487.50	2	1.60	0.85	0.85	0.85	0.60	1.25	
	487.50	502.00		-	-	-	-	-		No Work
	502.00	515.00	2	1.00	0.85	0.85	0.85	0.60	1.02	
	515.00	534.00		-	-	-	-	-		No Work
	534.00	557.30	2	1.10	0.85	0.85	0.85	0.60	1.31	
	557.30	564.60		-	-	-	-	-		No Work
	564.60	594.60	3	1.10	0.85	0.85	0.85	0.60	1.68	
	594.60	624.60	3	1.10	0.85	0.85	0.85	0.60	1.68	
	624.60	654.60	3	1.00	0.85	0.85	0.85	0.60	1.53	
	654.60	668.30	1	1.25	0.85	0.85	0.85	0.60	0.87	
	668.30	674.10		-	-	-	-	-		C/R
	674.10	679.40	2	1.10	0.85	0.85	0.85	0.60	1.12	
	679.40	687.00		-	-	-	-	-		No Work
	687.00	693.20		-	-	-	-	-		C/R
	693.20	723.20	3	1.10	0.85	0.85	0.85	0.60	1.68	
	723.20	729.80	1	1.25	0.85	0.85	0.85	0.60	0.42	
Pipeline Road										
Length From	0.00	30.00	1	30.00	0.60	0.60	0.60	0.70	12.60	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	30.00	47.00	1	17.00	0.60	0.60	0.60	0.65	11.05	
								Total Qty Work Done	97.98	Cum
								Qty Payable in this bill	97.92	Cum

For Civil One Engineers And Consultants

Authorised Signatory

Consultant Representative

Contractor Representative

Assistant Engineer
Ward.17

Asst.Executive Engineer
Yeshwanthpur Sub Division

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No:	2
Item Name:	KSRRB M2900-1. Plain cement concrete 1:3:6 mix with crushed stone aggregate 40 m nominal size mechanically mixed, placed in foundation and compacted by vibration including curing complete as per specifications MORTH Specification No. 408 KPWD S.R 2018-19 Page No. 254 I.No. 34.1

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)										
Length From	0.00	17.80	2	1.00	0.85	0.85	0.85	0.15	0.23	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	3	1.00	0.85	0.85	0.85	0.15	0.38	
	58.50	88.50	3	1.00	0.85	0.85	0.85	0.15	0.38	
	88.50	103.20	2	1.00	0.85	0.85	0.85	0.15	0.26	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	3	1.35	0.85	0.85	0.85	0.15	0.52	
	139.00	169.00	3	1.35	0.85	0.85	0.85	0.15	0.52	
	169.00	179.70	1	1.35	0.85	0.85	0.85	0.15	0.18	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	3	1.00	0.85	0.85	0.85	0.15	0.38	
	169.00	199.00	3	1.00	0.85	0.85	0.85	0.15	0.38	
	199.00	221.80	2	1.00	0.85	0.85	0.85	0.15	0.29	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	3	1.00	0.85	0.85	0.85	0.15	0.38	
	260.40	282.00	2	1.00	0.85	0.85	0.85	0.15	0.28	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	1	1.00	0.85	0.85	0.85	0.15	0.14	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	1	2.10	0.85	0.85	0.85	0.15	0.23	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	3	1.30	0.85	0.85	0.85	0.15	0.48	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	3	1.00	0.85	0.85	0.85	0.15	0.38	
	382.70	385.00	1	1.00	0.85	0.85	0.85	0.15	0.13	
	385.00	391.00		-	-	-	-	-		C/R
	391.00	421.00	3	1.00	0.85	0.85	0.85	0.15	0.38	
	421.00	425.80	1	1.00	0.85	0.85	0.85	0.15	0.13	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	425.80	431.00		-	-	-	-	-		C/R
	431.00	461.00	3	1.40	0.85	0.85	0.85	0.15	0.54	
	461.00	491.00	3	1.40	0.85	0.85	0.85	0.15	0.54	
	491.00	521.00	3	1.00	0.85	0.85	0.85	0.15	0.38	
	521.00	525.50	1	0.35	0.85	0.85	0.85	0.15	0.04	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	2	1.00	0.85	0.85	0.85	0.15	0.24	
	556.00	559.60	1	1.00	0.85	0.85	0.85	0.15	0.13	
	559.60	589.00	3	1.00	0.85	0.85	0.85	0.15	0.37	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	1	1.00	0.85	0.85	0.85	0.15	0.13	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	2	1.00	0.85	0.85	0.85	0.15	0.27	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	3	1.00	0.85	0.85	0.85	0.15	0.38	
	711.40	725.00	1	1.00	0.85	0.85	0.85	0.15	0.17	
MES Road LHS(From S&T Engineers Pvt LTD near Flyover)										
Length From	0.00	19.50	2	1.00	0.85	0.85	0.85	0.15	0.25	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	2	1.10	0.85	0.85	0.85	0.15	0.32	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	3	1.00	0.85	0.85	0.85	0.15	0.38	
	83.70	87.30	1	1.10	0.85	0.85	0.85	0.15	0.14	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	1	1.10	0.85	0.85	0.85	0.15	0.14	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	3	1.20	0.85	0.85	0.85	0.15	0.43	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	2	1.20	0.85	0.85	0.85	0.15	0.31	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	3	1.00	0.85	0.85	0.85	0.15	0.38	
	182.60	195.40	1	1.60	0.85	0.85	0.85	0.15	0.26	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	3	1.10	0.85	0.85	0.85	0.15	0.42	
	234.30	235.80	1	1.10	0.85	0.85	0.85	0.15	0.14	
	235.80	242.30		-	-	-	-	-		C/R
	242.30	269.00	3	1.10	0.85	0.85	0.85	0.15	0.37	
	269.00	275.00		-	-	-	-	-		C/R
	275.00	302.00	3	1.10	0.85	0.85	0.85	0.15	0.38	
	302.00	309.00		-	-	-	-	-		C/R

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	309.00	331.00	2	1.10	0.85	0.85	0.85	0.15	0.31	
	331.00	337.50		-	-	-	-	-		No Work
	337.50	352.50	2	1.00	0.85	0.85	0.85	0.15	0.19	
	352.50	356.00		-	-	-	-	-		No Work
	356.00	364.40	2	1.10	0.85	0.85	0.85	0.15	0.28	
	364.40	366.50		-	-	-	-	-		No Work
	366.50	379.50	2	2.00	0.85	0.85	0.85	0.15	0.51	
	379.50	384.00		-	-	-	-	-		No Work
	384.00	410.60	3	1.00	0.85	0.85	0.85	0.15	0.34	
	410.60	416.00		-	-	-	-	-		C/R
	416.00	446.00	3	1.00	0.85	0.85	0.85	0.15	0.38	
	446.00	465.00	2	1.10	0.85	0.85	0.85	0.15	0.27	
	465.00	472.20		-	-	-	-	-		No Work
	472.20	487.50	2	1.60	0.85	0.85	0.85	0.15	0.31	
	487.50	502.00		-	-	-	-	-		No Work
	502.00	515.00	2	1.00	0.85	0.85	0.85	0.15	0.26	
	515.00	534.00		-	-	-	-	-		No Work
	534.00	557.30	2	1.10	0.85	0.85	0.85	0.15	0.33	
	557.30	564.60		-	-	-	-	-		No Work
	564.60	594.60	3	1.10	0.85	0.85	0.85	0.15	0.42	
	594.60	624.60	3	1.10	0.85	0.85	0.85	0.15	0.42	
	624.60	654.60	3	1.00	0.85	0.85	0.85	0.15	0.38	
	654.60	668.30	1	1.25	0.85	0.85	0.85	0.15	0.22	
	668.30	674.10		-	-	-	-	-		C/R
	674.10	679.40	2	1.10	0.85	0.85	0.85	0.15	0.28	
	679.40	687.00		-	-	-	-	-		No Work
	687.00	693.20		-	-	-	-	-		C/R
	693.20	723.20	3	1.10	0.85	0.85	0.85	0.15	0.42	
	723.20	729.80	1	1.25	0.85	0.85	0.85	0.15	0.11	
Pipeline Road										
Length From	0.00	30.00	1	30.00	0.60	0.60	0.60	0.15	2.70	
Length From	30.00	47.00	1	17.00	0.60	0.60	0.60	0.15	2.55	
Total Qty Work Done									**23.83**	**Cum**
Qty Payable in this bill									**24.48**	**Cum**

Contractor Representative

For Civil One Engineers And Consultants

Consultant Representative

Authorised Signatory

Assistant Engineer
Ward.17

30/06/2024

Asst.Executive Engineer
Yeshwanthpur Sub Division

30/06/2024

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No:	3	
Item Name:	KSRB 5.14.1 : Providing and constructing precast concrete solid blocks with compressive strength not less than 3.5 Newton per sqm with cement mortar 1:4 masonry (quoin, Jamb, closer blocks) with solid concrete blocks of size 40x15x20cms conforming to I.S: 2185/1965 in superstructure including cost of materials, labour charges, scaffolding, curing complete as per specifications.-do with solid concrete blocks of size 400*200*200 mm (P-27/5.27.1) PWD SR 2018-19	

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)										
Length From	0.00	17.80	4	1.00				0.40	1.60	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	6	1.00				0.40	2.40	
	58.50	88.50	6	1.00				0.40	2.40	
	88.50	103.20	4	1.00				0.40	1.60	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	6	1.35				0.40	3.24	
	139.00	169.00	6	1.35				0.40	3.24	
	169.00	179.70	2	1.35				0.40	1.08	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	6	1.00				0.40	2.40	
	169.00	199.00	6	1.00				0.40	2.40	
	199.00	221.80	4	1.00				0.40	1.60	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	6	1.00				0.40	2.40	
	260.40	282.00	4	1.00				0.40	1.60	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	2	1.00				0.40	0.80	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	2	2.10				0.40	1.68	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	6	1.30				0.40	3.12	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	6	1.00				0.40	2.40	
	382.70	385.00	2	1.00				0.40	0.80	
	385.00	391.00		-	-	-	-	-		C/R

Checked

EE IRBAT

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	391.00	421.00	6	1.00				0.40	2.40	
	421.00	425.80	2	1.00				0.40	0.80	
	425.80	431.00		-	-	-	-	-		C/R
	431.00	461.00	6	1.40				0.40	3.36	
	461.00	491.00	6	1.40				0.40	3.36	
	491.00	521.00	6	1.00				0.40	2.40	
	521.00	525.50	2	0.35				0.40	0.28	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	4	1.00				0.40	1.60	
	556.00	559.60	2	1.00				0.40	0.80	
	559.60	589.00	6	1.00				0.40	2.40	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	2	1.00				0.40	0.80	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	4	1.00				0.40	1.60	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	6	1.00				0.40	2.40	
	711.40	725.00	2	1.00				0.40	0.80	
MES Road LHS(From S&T Engineers Pvt LTD near Flyover)										
Length From	0.00	19.50	4	1.00				0.40	1.60	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	4	1.10				0.40	1.76	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	6	1.00				0.40	2.40	
	83.70	87.30	2	1.10				0.40	0.88	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	2	1.10				0.40	0.88	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	6	1.20				0.40	2.88	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	4	1.20				0.40	1.92	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	6	1.00				0.40	2.40	
	182.60	195.40	2	1.60				0.40	1.28	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	6	1.10				0.40	2.64	
	234.30	235.80	2	1.10				0.40	0.88	
	235.80	242.30		-	-	-	-	-		C/R
	242.30	269.00	6	1.10				0.40	2.64	
	269.00	275.00		-	-	-	-	-		C/R

Agreed
Area
EE (R&B)

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	275.00	302.00	6	1.10				0.40	2.64	
	302.00	309.00		-	-	-	-	-		C/R
	309.00	331.00	4	1.10				0.40	1.76	
	331.00	337.50		-	-	-	-	-		No Work
	337.50	352.50	4	1.00				0.40	1.60	
	352.50	356.00		-	-	-	-	-		No Work
	356.00	364.40	4	1.10				0.40	1.76	
	364.40	366.50		-	-	-	-	-		No Work
	366.50	379.50	4	2.00				0.40	3.20	
	379.50	384.00		-	-	-	-	-		No Work
	384.00	410.60	6	1.00				0.40	2.40	
	410.60	416.00		-	-	-	-	-		C/R
	416.00	446.00	6	1.00				0.40	2.40	
	446.00	465.00	4	1.10				0.40	1.76	
	465.00	472.20		-	-	-	-	-		No Work
	472.20	487.50	4	1.60				0.40	2.56	
	487.50	502.00		-	-	-	-	-		No Work
	502.00	515.00	4	1.00				0.40	1.60	
	515.00	534.00		-	-	-	-	-		No Work
	534.00	557.30	4	1.10				0.40	1.76	
	557.30	564.60		-	-	-	-	-		No Work
	564.60	594.60	6	1.10				0.40	2.64	
	594.60	624.60	6	1.10				0.40	2.64	
	624.60	654.60	3	1.00				0.40	1.20	
	654.60	668.30	2	1.25				0.40	1.00	
	668.30	674.10		-	-	-	-	-		C/R
	674.10	679.40	4	1.10				0.40	1.76	
	679.40	687.00		-	-	-	-	-		No Work
	687.00	693.20		-	-	-	-	-		C/R
	693.20	723.20	6	1.10				0.40	2.64	

EE (RRND)

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	723.20	729.80	2	1.25				0.40	1.00	
Pipeline Road										
Length From	0.00	30.00	2	30.00				0.40	24.00	
Length From	30.00	60.00	2	17.00				0.40	13.60	
Total Qty Work Done									153.84	Sqm
Qty Payable in this bill									153.60	Sqm

Checked & Recd
EE (IRRIND)

Contractor Representative

For Civil One Engineers And Consultants

Authorised Signatory
Consultant Representative

Assistant Engineer
Ward.17

Asst.Executive Engineer
Yeshwanthpur Sub Division

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No:	4	
Item Name:	Providing ruled pointing to coursed stone masonry with cement mortar, 20mm deep, after raking joints to depth of 20mm nicely lining, including cost of materials, labour, HOM curing complete as per specifications.– do – cement mortar 1:3(P-256/34.13.2) PWD SR 2018-19	

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)										
Length From	0.00	17.80	4	1.00				0.45	1.80	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	6	1.00				0.45	2.70	
	58.50	88.50	6	1.00				0.45	2.70	
	88.50	103.20	4	1.00				0.45	1.80	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	6	1.35				0.45	3.65	
	139.00	169.00	6	1.35				0.45	3.65	
	169.00	179.70	2	1.35				0.45	1.22	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	6	1.00				0.45	2.70	
	169.00	199.00	6	1.00				0.45	2.70	
	199.00	221.80	4	1.00				0.45	1.80	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	6	1.00				0.45	2.70	
	260.40	282.00	4	1.00				0.45	1.80	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	2	1.00				0.45	0.90	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	2	2.10				0.45	1.89	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	6	1.30				0.45	3.51	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	6	1.00				0.45	2.70	
	382.70	385.00	2	1.00				0.45	0.90	
	385.00	391.00		-	-	-	-	-		C/R
	391.00	421.00	6	1.00				0.45	2.70	
	421.00	425.80	2	1.00				0.45	0.90	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	425.80	431.00		-	-	-	-	-		C/R
	431.00	461.00	6	1.40				0.45	3.78	
	461.00	491.00	6	1.40				0.45	3.78	
	491.00	521.00	6	1.00				0.45	2.70	
	521.00	525.50	2	0.35				0.45	0.32	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	4	1.00				0.45	1.80	
	556.00	559.60	2	1.00				0.45	0.90	
	559.60	589.00	6	1.00				0.45	2.70	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	2	1.00				0.45	0.90	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	4	1.00				0.45	1.80	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	6	1.00				0.45	2.70	
	711.40	725.00	2	1.00				0.45	0.90	
MES Road LHS(From S&T Engineers Pvt LTD near Flyover)										
Length From	0.00	19.50	4	1.00				0.45	1.80	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	4	1.10				0.45	1.98	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	6	1.00				0.45	2.70	
	83.70	87.30	2	1.10				0.45	0.99	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	2	1.10				0.45	0.99	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	6	1.20				0.45	3.24	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	4	1.20				0.45	2.16	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	6	1.00				0.45	2.70	
	182.60	195.40	2	1.60				0.45	1.44	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	6	1.10				0.45	2.97	
	234.30	235.80	2	1.10				0.45	0.99	
	235.80	242.30		-	-	-	-	-		C/R

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	242.30	269.00	6	1.10				0.45	2.97	
	269.00	275.00		-	-	-	-	-		C/R
	275.00	302.00	6	1.10				0.45	2.97	
	302.00	309.00		-	-	-	-	-		C/R
	309.00	331.00	4	1.10				0.45	1.98	
	331.00	337.50		-	-	-	-	-		No Work
	337.50	352.50	4	1.00				0.45	1.80	
	352.50	356.00		-	-	-	-	-		No Work
	356.00	364.40	4	1.10				0.45	1.98	
	364.40	366.50		-	-	-	-	-		No Work
	366.50	379.50	4	2.00				0.45	3.60	
	379.50	384.00		-	-	-	-	-		No Work
	384.00	410.60	6	1.00				0.45	2.70	
	410.60	416.00		-	-	-	-	-		C/R
	416.00	446.00	6	1.00				0.45	2.70	
	446.00	465.00	4	1.10				0.45	1.98	
	465.00	472.20		-	-	-	-	-		No Work
	472.20	487.50	4	1.60				0.45	2.88	
	487.50	502.00		-	-	-	-	-		No Work
	502.00	515.00	4	1.00				0.45	1.80	
	515.00	534.00		-	-	-	-	-		No Work
	534.00	557.30	4	1.10				0.45	1.98	
	557.30	564.60		-	-	-	-	-		No Work
	564.60	594.60	6	1.10				0.45	2.97	
	594.60	624.60	6	1.10				0.45	2.97	
	624.60	654.60	3	1.00				0.45	1.35	
	654.60	668.30	2	1.25				0.45	1.13	
	668.30	674.10		-	-	-	-	-		C/R
	674.10	679.40	4	1.10				0.45	1.98	
	679.40	687.00		-	-	-	-	-		No Work
	687.00	693.20		-	-	-	-	-		C/R
	693.20	723.20	6	1.10				0.45	2.97	
	723.20	729.80	2	1.25				0.45	1.13	
Pipeline Road										
Length From	0.00	30.00	2	30.00				0.50	30.00	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
Length From	30.00	60.00	2	17.00				0.50	17.00	
								Total Qty Work Done	177.77	Sqm
								Qty Payable in this bill	172.80	Sqm

Contractor Representative

For Civil One Engineers And Consultants

Authorised Signatory

Consultant Representative

Assistant Engineer
Ward.17

Asst.Executive Engineer
Yeshwanthpur Sub Division
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No: 5

Item Name: KSRB 4-1.6 ; Providing and laying in position plain cement concrete of Mix 1:2:4 with OPC @ 240kgs, with 20mm and down size graded granite metal coarse aggregates @ 0.878 cum and fine aggregtes @ 0.53cum, machine mixed, concrete laid in layers not exceeding 15 cms. thick, well compacted, in foundation, plinth and cills, including cost of all materials, labour, HOM curing omplete as per specifications. Specification No. KBS 4.1, 4.2KBS No.5.4KBS 5.1.13(P-27/4.6) PWD SR 2018-19

CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)									
Length From	0.00	17.80	4	1.00	0.20	0.20	0.20	0.10	0.08	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	6	1.00	0.20	0.20	0.20	0.10	0.12	
	58.50	88.50	6	1.00	0.20	0.20	0.20	0.10	0.12	
	88.50	103.20	4	1.00	0.20	0.20	0.20	0.10	0.08	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	6	1.35	0.20	0.20	0.20	0.10	0.16	
	139.00	169.00	6	1.35	0.20	0.20	0.20	0.10	0.16	
	169.00	179.70	2	1.35	0.20	0.20	0.20	0.10	0.05	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	169.00	199.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	199.00	221.80	4	1.00	0.20	0.20	0.20	0.10	0.08	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	6	1.00	0.20	0.20	0.20	0.10	0.12	
	260.40	282.00	4	1.00	0.20	0.20	0.20	0.10	0.08	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	2	1.00	0.20	0.20	0.20	0.10	0.04	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	2	2.10	0.20	0.20	0.20	0.10	0.08	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	6	1.30	0.20	0.20	0.20	0.10	0.16	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	6	1.00	0.20	0.20	0.20	0.10	0.12	

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	382.70	385.00	2	1.00	0.20	0.20	0.20	0.10	0.04	
	385.00	391.00		-	-	-	-	-		C/R
	391.00	421.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	421.00	425.80	2	1.00	0.20	0.20	0.20	0.10	0.04	
	425.80	431.00		-	-	-	-	-		C/R
	431.00	461.00	6	1.40	0.20	0.20	0.20	0.10	0.17	
	461.00	491.00	6	1.40	0.20	0.20	0.20	0.10	0.17	
	491.00	521.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	521.00	525.50	2	0.35	0.20	0.20	0.20	0.10	0.01	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	4	1.00	0.20	0.20	0.20	0.10	0.08	
	556.00	559.60	2	1.00	0.20	0.20	0.20	0.10	0.04	
	559.60	589.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	2	1.00	0.20	0.20	0.20	0.10	0.04	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	4	1.00	0.20	0.20	0.20	0.10	0.08	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	6	1.00	0.20	0.20	0.20	0.10	0.12	
	711.40	725.00	2	1.00	0.20	0.20	0.20	0.10	0.04	

MES Road LHS(From S&T Engineers Pvt LTD near Flyover)

Length From	0.00	19.50	4	1.00	0.20	0.20	0.20	0.10	0.08	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	4	1.10	0.20	0.20	0.20	0.10	0.09	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	6	1.00	0.20	0.20	0.20	0.10	0.12	
	83.70	87.30	2	1.10	0.20	0.20	0.20	0.10	0.04	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	2	1.10	0.20	0.20	0.20	0.10	0.04	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	6	1.20	0.20	0.20	0.20	0.10	0.14	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	4	1.20	0.20	0.20	0.20	0.10	0.10	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	6	1.00	0.20	0.20	0.20	0.10	0.12	
	182.60	195.40	2	1.60	0.20	0.20	0.20	0.10	0.06	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	6	1.10	0.20	0.20	0.20	0.10	0.13	
	234.30	235.80	2	1.10	0.20	0.20	0.20	0.10	0.04	
	235.80	242.30		-	-	-	-	-		C/R

Scanned with CamScanner

CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
Land Mark			(m)	(m)	(m)	(m)	(m)		
242..30	269.00	6	1.10	0.20	0.20	0.20	0.10	0.13	
269.00	275.00		-	-	-	-	-		C/R
275.00	302.00	6	1.10	0.20	0.20	0.20	0.10	0.13	
302.00	309.00		-	-	-	-	-		C/R
309.00	331.00	4	1.10	0.20	0.20	0.20	0.10	0.09	
331.00	337.50		-	-	-	-	-		No Work

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	337.50	352.50	4	1.00	0.20	0.20	0.20	0.10	0.08	
	352.50	356.00		-	-	-	-	-		No Work
	356.00	364.40	4	1.10	0.20	0.20	0.20	0.10	0.09	
	364.40	366.50		-	-	-	-	-		No Work
	366.50	379.50	4	2.00	0.20	0.20	0.20	0.10	0.16	
	379.50	384.00		-	-	-	-	-		No Work
	384.00	410.60	6	1.00	0.20	0.20	0.20	0.10	0.12	
	410.60	416.00		-	-	-	-	-		C/R
	416.00	446.00	6	1.00	0.20	0.20	0.20	0.10	0.12	
	446.00	465.00	4	1.10	0.20	0.20	0.20	0.10	0.09	
	465.00	472.20		-	-	-	-	-		No Work
	472.20	487.50	4	1.60	0.20	0.20	0.20	0.10	0.13	
	487.50	502.00		-	-	-	-	-		No Work
	502.00	515.00	4	1.00	0.20	0.20	0.20	0.10	0.08	
	515.00	534.00		-	-	-	-	-		No Work
	534.00	557.30	4	1.10	0.20	0.20	0.20	0.10	0.09	
	557.30	564.60		-	-	-	-	-		No Work
	564.60	594.60	6	1.10	0.20	0.20	0.20	0.10	0.13	
	594.60	624.60	6	1.10	0.20	0.20	0.20	0.10	0.13	
	624.60	654.60	3	1.00	0.20	0.20	0.20	0.10	0.06	
	654.60	668.30	2	1.25	0.20	0.20	0.20	0.10	0.05	
	668.30	674.10		-	-	-	-	-		C/R
	674.10	679.40	4	1.10	0.20	0.20	0.20	0.10	0.09	
	679.40	687.00		-	-	-	-	-		No Work
	687.00	693.20		-	-	-	-	-		C/R
	693.20	723.20	6	1.10	0.20	0.20	0.20	0.10	0.13	
	723.20	729.80	2	1.25	0.20	0.20	0.20	0.10	0.05	
Pipeline Road										
Length From	0.00	30.00	2	30.00	0.20	0.20	0.20	0.075	4.50	
Length From	30.00	60.00	2	17.00	0.20	0.20	0.20	0.075	2.55	
Total Qty Work Done									**12.86**	**Cum**
Qty Payable in this bill									**11.52**	**Cum**

For Civil One Engineers And Consultants

Contractor Representative

Authorised Signatory

Assistant Engineer
Ward.17

Asst.Executive Engineer
Yeshwanthpur Sub Division

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:- Providing Asphalt works at Selected reaches in ward no 17 Phase-03

Measurement Sheet

First & Part Bill

Item No:	6	
Item Name:	Providing & laying precast drain cover slab of 100 mm thickness in CM 1:3 including cost of all materials, labour, curing, transportation, loading, unloading etc, complete as per the directions of the Engineer In Charge.(0.90 x 0.60 x 0.10)	

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
MES Road RHS(From HDFC ATM near Petrol Bunk)										
Length From	0.00	17.80	2	1.00	0.60	0.60	0.60		1.07	
	17.80	28.50		-	-	-	-	-		C/R
	28.50	58.50	3	1.00	0.60	0.60	0.60		1.80	
	58.50	88.50	3	1.00	0.60	0.60	0.60		1.80	
	88.50	103.20	2	1.00	0.60	0.60	0.60		1.20	
	103.20	109.00		-	-	-	-	-		C/R
	109.00	139.00	3	1.35	0.60	0.60	0.60		2.43	
	139.00	169.00	3	1.35	0.60	0.60	0.60		2.43	
	169.00	179.70	1	1.35	0.60	0.60	0.60		0.87	
	179.70	184.30		-	-	-	-	-		No Work
	139.00	169.00	3	1.00	0.60	0.60	0.60		1.80	
	169.00	199.00	3	1.00	0.60	0.60	0.60		1.80	
	199.00	221.80	2	1.00	0.60	0.60	0.60		1.37	
	221.80	230.40		-	-	-	-	-		C/R
	230.40	260.40	3	1.00	0.60	0.60	0.60		1.80	
	260.40	282.00	2	1.00	0.60	0.60	0.60		1.30	
	282.00	286.00		-	-	-	-	-		No Work
	286.00	296.60	1	1.00	0.60	0.60	0.60		0.64	
	296.60	300.70		-	-	-	-	-		C/R
	300.70	309.40	1	2.10	0.60	0.60	0.60		1.10	
	309.40	316.50		-	-	-	-	-		C/R
	316.50	345.70	3	1.30	0.60	0.60	0.60		2.28	
	345.70	352.70		-	-	-	-	-		C/R
	352.70	382.70	3	1.00	0.60	0.60	0.60		1.80	
	382.70	385.00	1	1.00	0.60	0.60	0.60		0.60	
	385.00	391.00		-	-	-	-	-		C/R
	391.00	421.00	3	1.00	0.60	0.60	0.60		1.80	
	421.00	425.80	1	1.00	0.60	0.60	0.60		0.60	
	425.80	431.00		-	-	-	-	-		C/R

Scanned with CamScanner

	CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark			(m)	(m)	(m)	(m)	(m)		
	431.00	461.00	3	1.40	0.60	0.60	0.60		2.52	
	461.00	491.00	3	1.40	0.60	0.60	0.60		2.52	
	491.00	521.00	3	1.00	0.60	0.60	0.60		1.80	
	521.00	525.50	1	0.35	0.60	0.60	0.60		0.21	
	525.50	537.20		-	-	-	-	-		No Work
	537.20	556.00	2	1.00	0.60	0.60	0.60		1.13	
	556.00	559.60	1	1.00	0.60	0.60	0.60		0.60	
	559.60	589.00	3	1.00	0.60	0.60	0.60		1.76	
	589.00	599.40		-	-	-	-	-		C/R
	599.40	603.30	1	1.00	0.60	0.60	0.60		0.60	
	603.30	612.70		-	-	-	-	-		No Work
	612.70	633.80	2	1.00	0.60	0.60	0.60		1.27	
	633.80	663.80		-	-	-	-	-		No Work
	663.80	681.40		-	-	-	-	-		No Work
	681.40	711.40	3	1.00	0.60	0.60	0.60		1.80	
	711.40	725.00	1	1.00	0.60	0.60	0.60		0.82	
MES Road LHS(From S&T Engineers Pvt LTD near Flyover)										
Length From	0.00	19.50	2	1.00	0.60	0.60	0.60		1.17	
	19.50	25.80		-	-	-	-	-		No Work
	25.80	48.50	2	1.10	0.60	0.60	0.60		1.50	
	48.50	53.70		-	-	-	-	-		No Work
	53.70	83.70	3	1.00	0.60	0.60	0.60		1.80	
	83.70	87.30	1	1.10	0.60	0.60	0.60		0.66	
	87.30	92.40		-	-	-	-	-		No Work
	92.40	96.70	1	1.10	0.60	0.60	0.60		0.66	
	96.70	102.00		-	-	-	-	-		No Work
	102.00	129.80	3	1.20	0.60	0.60	0.60		2.00	
	129.80	135.30		-	-	-	-	-		No Work
	135.30	149.50	2	1.20	0.60	0.60	0.60		1.44	
	149.50	152.60		-	-	-	-	-		No Work
	152.60	182.60	3	1.00	0.60	0.60	0.60		1.80	
	182.60	195.40	1	1.60	0.60	0.60	0.60		1.23	
	195.40	204.30		-	-	-	-	-		C/R
	204.30	234.30	3	1.10	0.60	0.60	0.60		1.98	
	234.30	235.80	1	1.10	0.60	0.60	0.60		0.66	
	235.80	242.30		-	-	-	-	-		C/R
	242.30	269.00	3	1.10	0.60	0.60	0.60		1.76	
	269.00	275.00		-	-	-	-	-		C/R
	275.00	302.00	3	1.10	0.60	0.60	0.60		1.78	
	302.00	309.00		-	-	-	-	-		C/R
	309.00	331.00	2	1.10	0.60	0.60	0.60		1.45	

Scanned with CamScanner

CHAINAGE		NO	L	B	B1	Avg B	D	QTY	REMARKS
Land Mark			(m)	(m)	(m)	(m)	(m)		
331.00	337.50		-	-	-		-		No Work
337.50	352.50	2	1.00	0.60	0.60	0.60		0.90	
352.50	356.00		-	-	-		-		No Work
356.00	364.40	2	1.10	0.60	0.60	0.60		1.32	
364.40	366.50		-	-	-		-		No Work
366.50	379.50	2	2.00	0.60	0.60	0.60		2.40	
379.50	384.00		-	-	-		-		No Work
384.00	410.60	3	1.00	0.60	0.60	0.60		1.60	
410.60	416.00		-	-	-		-		C/R
416.00	446.00	3	1.00	0.60	0.60	0.60		1.80	
446.00	465.00	2	1.10	0.60	0.60	0.60		1.25	
465.00	472.20		-	-	-		-		No Work
472.20	487.50	2	1.60	0.60	0.60	0.60		1.47	
487.50	502.00		-	-	-		-		No Work
502.00	515.00	2	1.00	0.60	0.60	0.60		1.20	
515.00	534.00		-	-	-		-		No Work
534.00	557.30	2	1.10	0.60	0.60	0.60		1.54	
557.30	564.60		-	-	-		-		No Work
564.60	594.60	3	1.10	0.60	0.60	0.60		1.98	
594.60	624.60	3	1.10	0.60	0.60	0.60		1.98	
624.60	654.60	3	1.00	0.60	0.60	0.60		1.80	
654.60	668.30	1	1.25	0.60	0.60	0.60		1.03	
668.30	674.10		-	-	-		-		C/R
674.10	679.40	2	1.10	0.60	0.60	0.60		1.32	
679.40	687.00		-	-	-		-		No Work
687.00	693.20		-	-	-		-		C/R
693.20	723.20	3	1.10	0.60	0.60	0.60		1.98	
723.20	729.80	1	1.25	0.60	0.60	0.60		0.49	
Pipeline Road									
Length From	0.00	30.00	1	30.00	0.90	0.90	0.90	27.00	
	30.00	32.00	1	2.00	0.90	0.90	0.90	1.80	
Total Qty Work Done								**116.25**	**Sqm**
Qty Payable in this bill								**115.20**	**Sqm**

For Civil One Engineers And Consultants

Contractor Representative

Consultant Representative
Authorised Signatory

30/06/2021

Assistant Engineer
Ward.17

30/06/2021

Asst.Executive Engineer
Yeshwanthpur Sub Division

Scanned with CamScanner